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The Riverside County Transportation Commission (RCTC) is requesting the California 
Transportation Commission (Commission) approve this State Transportation Improvement 
Program (STIP) amendment.  This amendment was noticed at the January 2005 Commission 
meeting and there were no questions.   
 
Action Update:  This amendment has been modified from the Notice to transfer $1,050,000 in 
Interregional Improvement Program (IIP) funds from Construction Support to Construction. 
Also, the requested AB3090 amount has been reduced from $13,046,000 to $8,881,000.  The 
remaining programmed Construction Support ($4,615,000) will be used by the Department of 
Transportation (Department) to advertise, award and administer this project.   
 
RCTC proposes to transfer $1,050,000 of the $5,665,000 in IIP funds from Construction Support 
to Construction in FY 2004-05 for the Route 60 Highway Occupancy Vehicle (HOV) Lanes 
project (PPNO 0033) in Riverside County. RCTC is also requesting the Commission approve 
this amendment for AB 3090 Replacement.  RCTC will use local Transportation Uniform 
Mitigation Fee (TUMF) funds to replace $8,881,000 ($5,421,000 in IIP and $3,460,000 in 
Regional Improvement Program (RIP) funds) programmed in FY 2004-05.  RCTC will program 
$8,881,000 in FY 2007-08 for a replacement project, (PPNO 0116C), to be identified at a later 
date. 
 
RECOMMENDATION 

 
The Department recommends the Commission approve the transfer and consider this AB 3090 
request for approval, pending RCTC’s agreement that both the date and schedule of replacement 
are subject to the availability of funds. 
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BACKGROUND 
 
The Commission’s policy on AB 3090 encourages local agencies to use local funds to advance 
projects programmed in the STIP.  RCTC proposes to accelerate delivery of the construction 
phase using local funds and to program a replacement project in the STIP, in accordance with the 
Commission’s policy that gives preference to programming AB 3090 Replacement projects over 
AB 3090 direct reimbursement arrangements.  The specific AB 3090 Replacement project will 
be amended into the STIP at a later date. 
 
The Route 60 HOV Lanes project has been ready for advertisement for over a year and is a high 
priority project that includes HOV and mixed flow lanes.  RCTC can no longer afford to delay 
this project.  The environmental document will expire in June 2005 and this project is a 
Transportation Control Measure (TCM) in the Regional Transportation Plan.  A delay in 
implementing TCM projects can affect the required air quality conformity finding. 
 
In October 2003, RCTC approved $21,000,000 of federal Congestion Mitigation and Air Quality 
(CMAQ) program funds to replace suspended Traffic Congestion Relief Program (TCRP) funds.  
In addition, RCTC approved up to $5,000,000 of additional CMAQ funds to cover construction 
cost increases on this project.   
 
Given that this project will not receive an allocation in FY 2004-05, RCTC is proposing the use 
of local TUMF funds to replace the STIP funds, under an AB 3090 approval. 
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RESOLUTION 
 
Resolved, that the California Transportation Commission revise the 2004 State Transportation 
Improvement Program at the end of the 30-day notice period as follows: 
 
Revises: 
 

Change

 8,881    Proposed 8,881  8,881      
8,881Change 8,881 0 8,881

0
Local Funds - Transportation Uniform Mitigation Fee
Existing 0 0

150 4,61550 32,881 1,340 2,460
0 (1,050)

Proposed 41,496 4,000 37,496     
0 1,050 0 0

150 5,665
Change 0 0 0     

50 31,831 1,340 2,460    Existing 41,496 4,000 37,496

   
Total

  24,000  Proposed 24,000  24,000    
0Change 0 0

24,000

150  
Congestion Mitigation and Air Quality (CMAQ)                                    
Existing 24,000 24,000

50  1,340 2,460
0

Proposed 4,000 4,000      
0 0 0

150
Change 0 0

50 1,340 2,460

4,615

Traffic Congestion Relief Program (TCRP)                                    
Existing 4,000 4,000

0    

(1,050)

Proposed 4,615  4,615      

1,050
5,665

Change 0 0
4,371

Interregional Improvement Program (IIP)                                     
Existing 10,036 10,036

       0 0   
(3,460)(3,460)

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2004-05 R0.5 7.5 60

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

Regional Improvement Program (RIP)                                     
Existing 3,460

Location
Description:

Riverside County Transportation Commission (RCTC)
Riv-60 HOV Lanes
Near Mira Loma - Junction Route 15 to Valley Way                                                                                               
Add 2 HOV and 2 mixed-flow lanes, widen 5 undercrossings and 1 overhead                                                                             

RTPA/CTC:
Project Title:

Change
Proposed

(3,460)
0

0033 354801
PA&ED
R/W

CORiverside 8
Route/Corridor

3,460 3,460

County District PPNO EA Element Const. Year PM Back PM Ahead

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

(5,421)(5,421)(5,421)

 
Note:  The funding box has been revised in bold to show the changes from Notice to Action.  See Action Update on 
Page 1 for details. 
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And Adds: 
 

AB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM AheadCounty District PPNO EA
Riverside 8

Route/Corridor

0 0

0116C --
PA&ED
R/W

LA

Change
Proposed

3,460
3,460

Location
Description:

Riverside County Trans Commission (RCTC)
AB 3090 Replacement Project (Riv-60 HOV Lanes)
AB 3090 Replacement Project                                                                                                                                                      
AB 3090 Replacement Project                                                                                                                                                      

RTPA/CTC:
Project Title:

RIP                                     
Existing 0

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

2007-08 -- -- --
Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,460 3,460
    3,460   3,460     

IIP                                     
Existing 0 0 0
Change 5,421 5,421 5,421
Proposed 5,421     5,421   5,421     
Total
Existing 0     0   0     
Change 8,881     8,881   8,881     
Proposed 8,881     8,881     8,881   
Note:  The funding box has been revised in bold to show the changes from Notice to Action.  See Action Update on 
Page 1 for details. 
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STIP AMENDMENT 04S-018 

Location Map 
 

 
 

08-Riverside 

PPNO 0033 

 
 
Location:   Route 60 near Mira Loma - Junction 

Route 15 to Valley Way. 
 

Description: Add 2 HOV and 2 mixed-flow lanes, 
widen 5 undercrossings and 1 overhead. 

 
 
 


